

Check list for ARSH Activities

Activity	Status as on 01.04.2011	Planned for 2011-12	Achievement against Plan till 31.12.11	Plan for 2012-13
State Level Training of Trainers (5 days)	139	135	134 (99% Achieved)	139
Printing of Training Modules	3500	2800	2800 (100% Printed & Distributed)	4500
Printing of Training Modules for MO and ANM/LHV	600	1300	1300 (100% Printed & Distributed)	600
Helpline for ARSH	-	ARSH Helpline to be established (SPIP-2011-12)	Operational (4 Channel Toll free helpline) Toll Free No.18001801200	
Peer Educators Trained	3550	2700	2700 (100% Achieved)	4410
Convergence Workshops at State and District Level	N.A	1 state Level and 4 district Level workshop	1 state Level and 4 district Level workshop (100% Achieved)	1 state Level and 13 district Level workshop
Printing of BCC Material – TIYAAR HO kit	N.A.	540 Set (5 Posters & 1 Calendar	540 Set (5 Posters & 1 Calendar (100% Printed & Distributed)	800 Set
Livelihood Trainings for adolescents	80	540 Adol.	270 Adol. (50 % Achieved & 50% is planned will be covered in 4th Quarter)	840
Health Camps Conducted	163	270	108	420
Adolescents Accessed AFHS	5726	8942 (20% of the total Adol. covered)	8065	12600 Aprox. from 42 blocks